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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6.Rm# | 7.0rg.

Maryellen Corbett 03/07/2005 05-0094 301 925-0703 COTS

8. CCR Title: Early Delivery of IRIX 6.5.26 as TE for GSFC SPG hosts

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 3/8/2005
CCR
Maryellen Corbett /s/ 03/04/2005 Il
13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Patch/TE fill in Block 27).
Pamela Johnson /s/ 03/04/2005 Routine
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:
checklist): Impact:
920-TDG-002, 920-TDG-014
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
7.0+ None - Under 100K

22. Source Reference: CINCR (attach)  [[JAction Item []Tech Ref. [[JGSFC [X|Other:

23. Problem: (use additional Sheets if necessary)

An early delivery of IRIX 6.5.26 is needed by GSFC to assess impacts to GSFC DUEs that may occur with delivery of the IRIX 6.5.26
upgrade. The early delivery of IRIX 6.5.26 for SPG hosts will provide an opportunity to evaluate if there will be any impacts and
provide sufficient time make any necessary changes to DUEs prior to the full delivery of the IRIX 6.5.26 PSR.

24. Proposed Solution: (use additional sheets if necessary)

This TE provides an early delivery of the IRIX 6.5.26 upgrade to GSFC for g0spg01, gOspg10 and gOspgl1 installation ONLY. This
Early Delivery TE is NOT to be installed on any other hosts as there are identified and potential compatibility issues with some COTS
products that are still being worked for the final delivery of the IRIX 6.5.26 PSR. None of these COTS products are currently
baselined for GSFC SPG hosts and therefore there should be no impact to installation restricted to SPG hosts.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
GSFC will not have sufficient time to make changes to DUE code that may be impacted by the IRIX 6.5.26 upgrade.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: (JEDF [pvC [JVATC [JEDC Xl GsSFCc [JLaRC [INSIDC [IsMc [Aak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: |Approved | App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 03/10/2005 FWd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 10/2/03 ECS/EDF/SCDV




